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Deliverables Submitted: The following Deliverables have been submitted in this

quarter:

* BESS performance report #1

* Data files corresponding to the BESS report

Budget: The project remains completable under existing grant funds.

Schedule Status: Project continues to move forward with the data collection and

analysis.

Percent Complete: 85%

Milestone Task Deliverables Status
System one-line, site
1 agreement, instrumentation 100% Complete
Complete site design plan
5 Battery shelter
procurement 100% Complete
3 Factory acceptance testing Acceptance results report 100% complete
4 | Procure remaining 100% complete
equipment
5 Deliver materials to site 99% complete
Install instrumentation and
6 collect baseline data In progress
7 Installation and Commissioning report
commissioning 95%
Long term system In progress
8 monitoring
. . In progress
9 . , Economic analysis
Economic analysis
10 System modeling Modeling summary report In progress
Data evaluation and draft .
11 ) Draft project report
project report
12 | Final project report Final report

Work Progress: The following site work occurred:

* BESS commissioning continued including diesels off at the powerhouse. Data
and supplemental BESS performance report submitted for time periods 11-1-15
thru 11-15-14. This period of time included 8 diesels off events.



* The Continued process of stabilizing the diesel gen sets at Kwig Power plant has
significantly effected the BESS usage this quarter.

Additional Site activities

* Generator #3 and #2 in the powerhouse went down for maintenance from 11-15-
14 until 1-13-15. This stopped all wind power integration. The two remaining
gensets in the powerhouse do not integrate with the wind because of their size
and antiquity. Commissioning on the BESS was halted until the powerhouse was
stabilized.

* Future work: The final phase of Commissioning continues on the BESS system.
This phase is wind event dependent to confirm PLC logic. Data collection
continues. Data reporting templates are being developed.
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